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1 INTRODUCTION 

1.1 Project Background 

The I-290 study area is centered along Interstate 290 in Cook County.  At the beginning of the I-290 
National Environmental Policy Act (NEPA) study in 2009, the defined study area extended west to 
east along I-290 from approximately 1 ½ miles west of US 12/20/45 (Mannheim Road) to 
approximately two miles east of IL Route 50 (Cicero Avenue), and north to south from North Avenue 
to the Metra Burlington Northern Santa Fe (BNSF) commuter rail line to the south.  As the I-290 study 
progressed through the identification and screening of alternatives, operational improvements were 
identified between IL 50 and the Circle Interchange, a distance of 4 miles.  Therefore, the original 
eastern study area boundary was extended east along I-290 to Racine Avenue, which meets the 
limits of the I-90/94 at I-290 Circle Interchange study.  The western 9 miles is referred to as the 
“reconstruction section” and the eastern 4 miles is referred to as the “operations section”. 

See Figure 1-1.  Serving as the western gateway to and from the City of Chicago and beyond, I-290 is 
a major link in the transportation network serving northeast Illinois. I-290 is the primary corridor 
connecting the rapidly growing western suburbs in Cook County, DuPage County, and the high 
employment centers of the I-88 Technology Corridor & the north-south I-290 corridor with 
Schaumburg.  Immediately west of Mannheim Road is the I-290 Hillside Interchange where I-290, I-
88 and I-294 converge. This network also serves important regional inter-modal freight railroad 
terminals, including the air cargo complex at O’Hare International Airport, as well as various modes of 
public transportation.  
 

 
 Figure 1-1 Location Map 

 
Originally designed and constructed in the 1950’s, the Eisenhower Expressway is one of the oldest 
sections of the region’s infrastructure. This aging stretch of interstate highway remains one of the only 
sections of Chicago area highways that have yet to be reconstructed.   Improvements are sought that 
will address safety issues, replace aging structures and pavement, increase mobility and operational 
efficiency, reduce congestion, improve access to transit facilities, accommodate present and future 
growth and blend into the context of the adjoining communities. 
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Currently, sections of I-290 carry more than 200,000 vehicles of Average Daily Traffic (ADT).  Some 
major design features that contribute to this congestion are closely spaced and unconventional 
interchanges and the narrowing from eight to six lanes between 25th Avenue and Austin Boulevard. 
The study area traverses eight communities: Bellwood, Broadview, Chicago, Forest Park, Hillside, 
Maywood, Oak Park, and Westchester.  

Key community and agency issues and interests will be identified through early project outreach 
efforts with project stakeholders, community officials, various community groups and municipalities in 
the study area.  Community leaders and long-time residents may be familiar with past and current 
transportation initiatives in the area, which include the following: 

• In 1993, IDOT initiated a High Occupancy Vehicle (HOV) Lane Feasibility Study for the I-290 
corridor. The study was completed in 1998 and concluded that significant travel benefits could 
be gained by incorporating HOV lanes with road improvements. 

• In 2001, the Hillside Interchange Reconstruction Project, located on the west end of the Study 
Area, was completed. This project was essentially a spot improvement that addressed the 
Mannheim Road interchange, and in doing so, addressed safety and operations at I-88’s 
connection with I-290 and improved connections with Mannheim Road. While weaving 
conflicts on I-290 were reduced by the addition of the eastbound collector-distributor roadway, 
the project did not address capacity needs along the I-290 mainline. 

• In 2003, the Regional Transportation Authority (RTA), IDOT, local communities, business 
leaders and transportation agencies initiated the Cook-DuPage Corridor Study to identify 
capital improvements and innovative solutions that could help address growing congestion in 
this corridor centered around I-290 and I-88..  The Regional Transportation Authority (RTA) 
led the Cook DuPage Corridor Study’s first two phases: 1.) Travel Market Analysis and 2.) 
Options Feasibility Study.  After the first two phases were completed in 2005 and 2008, 
respectively, the West Central Municipal Conference (WCMC) and the DuPage Mayors and 
Managers Conference (DMMC) became the lead agencies of the study and completed the 
third phase: 3.) Systems Alternative Analysis in 2013.  A fourth phase study involving 
development of plans and designs for 4 pilot Smart Corridors identified during the Systems 
Alternative Analysis study is currently ongoing 

• In 2010, 27 miles of I-290 from Thorndale Avenue to I-90/I-94 were resurfaced and 37 bridges 
were repaired.   

• In 2012, IDOT initiated a Phase I preliminary engineering study for the I-90/I-94 and I-290 
Jane Byrne Interchange, whose western study limits extend to Racine Avenue on I-290. This 
improvement project includes widening of the northbound-to-westbound ramp from I-90/94 to 
I-290 and the eastbound-to-northbound ramp from I-290 to I-90/I-94 from one to two lanes, as 
well as multi-modal transportation system improvements including wider sidewalks and 
improved access to public transit. 

1.2 Legal Requirements 
 
The study process for this project will meet state and federal requirements meant to integrate 
environmental values and public interaction into transportation improvements.  The requirements 
include the National Environmental Policy Act (NEPA), , provisions governing the Efficient 
Environmental Reviews for Project Decision-Making as specified in U.S. Code Title 23, Section 139 
(23 U.S.C. 139), and Context Sensitive Solutions (CSS). 



 

I-290 Stakeholder Involvement Plan-February 2016 Version 5  
 3 

1.3 National Environmental Policy Act 
 
The Federal Highway Administration (FHWA) and Illinois Department of Transportation (IDOT) will 
complete an Environmental Impact Statement (EIS) for the I-290 Eisenhower Expressway project in 
order to satisfy NEPA requirements. The EIS schedule will account for revisions to the FHWA 
Timeframes Agreement with updates that may be needed under the NEPA/404 Merger process.   The 
FHWA is the Federal Agency responsible for final approval of the environmental document. This 
study and the supporting environmental documents will be governed by the National Environmental 
Policy Act (NEPA) and state regulatory requirements. Opportunities exist for the public to provide 
input on the Purpose and Need, Development of Project Alternatives, including the Preferred 
Alternative, and project-related environmental impacts. 
 
NEPA guides federally funded projects and projects that require a Federal permit to lessen potential 
damages to the environment. The NEPA process requires federal agencies to integrate 
environmental values into their decision-making process by considering the environmental impacts of 
their proposed actions and reasonable alternatives to these actions. IDOT will assess the natural, 
built, and human environment to determine the extent of impacts that may arise from constructing and 
operating a project. Environmental factors such as air quality, wildlife, vegetation, water quality, 
wetlands, geology, neighborhoods, park/recreation areas, utilities, visual quality, and cultural 
resources will be assessed. NEPA encourages early and frequent coordination with the public and 
resource agencies throughout the project development process.  Public comments that are received 
during the alternative analysis phase are considered in the draft environmental document. Following 
NEPA guidelines, an Environmental Impact Statement (EIS) will be prepared.   
 
Since the mid-1990s, Illinois has had a Statewide Implementation Agreement (SIA) in place that 
provides for concurrent NEPA and Section 404 (Clean Water Act) processes on federally aided 
highway projects in Illinois.  The purpose of the SIA is to ensure appropriate consideration of the 
concerns of the Corps of Engineers (Corps), the U.S. Environmental Protection Agency (USEPA), 
and the U.S. Fish and Wildlife Service (USFWS) as early as practical in highway project 
development.  The intent is also to involve these agencies at key decision points early in project 
development to minimize the potential for unforeseen issues arising during the NEPA or Section 404 
permitting processes. 
 
State highway projects needing a standard individual permit from the Corps under Section 404 of the 
Clean Water Act typically are processed under the NEPA/404 SIA.  The three key decision points in 
the NEPA process are: 
 

1.) Project Purpose and Need 
2.) Alternatives to be Carried Forward 
3.) Preferred Alternative 

 
FHWA and IDOT will seek an opportunity to present at regularly scheduled NEPA/404 meetings at 
these key decision points.  These meetings will be in conjunction with public and agency involvement 
through the CSS process. 

1.4 National Historic Preservation Act 
 
Section 106 of the National Historic Preservation Act requires Federal agencies to take into account 
the effects of their undertakings on historic properties and afford the Advisory Council on Historic 
Preservation a reasonable opportunity to comment on such undertakings. The Section 106 process 
seeks to accommodate historic preservation concerns with the needs of Federal undertakings 
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through consultation among the agency official and other parties with an interest in the effects of the 
undertaking on historic properties, commencing at the early stages of project planning. The goal of 
consultation is to identify historic properties potentially affected by the undertaking, assess its effects 
and seek ways to avoid, minimize or mitigate any adverse effects on historic properties. 
 
This project is considered a Federal undertaking by FHWA. This document describes coordination 
activities that will occur during the project development process to satisfy the Section 106 
requirements (see Section 4). 
 
1.5 Context Sensitive Solutions 
 
Given the scale of this project, it has been designated as a Context Sensitive Solutions (CSS) project, 
requiring it to use the principles of CSS per the Illinois Department of Transportation Context 
Sensitive Solutions (CSS) Policy and Procedural Memorandum 48-06.  

CSS is a collaborative approach that involves all stakeholders to develop a facility that fits into its 
surroundings and preserves scenic, aesthetic, historic, and environmental resources while 
maintaining safety and mobility.  A Stakeholder Involvement Plan (SIP) is critical to the success of 
CSS principles on a project. The SIP, by its very nature, is a work in progress and thus subject to 
revision anytime events warrant. 

CSS is an interdisciplinary approach that seeks effective, multi-modal transportation solutions by 
working with stakeholders to develop, build, and maintain cost-effective transportation facilities that fit 
into and reflect the project’s surroundings - its “context.” Through early, frequent, and meaningful 
communication with stakeholders, and a flexible and creative approach to design, the resulting 
projects should improve safety and mobility for the traveling public, while seeking to preserve and 
enhance the scenic, economic, historic, and natural qualities of the settings through which they pass. 

The CSS approach will provide stakeholders with the tools and information required to effectively 
participate in the study process including providing an understanding of the National Environmental 
Policy Act (NEPA) process, transportation planning guidelines, design guidelines, and the relationship 
between transportation issues (needs) and project alternatives.  In other words, using the CSS 
process should provide all project stakeholders a mechanism to share comments or concerns about 
transportation objectives and project alternatives, as well as improve the ability of the project team to 
understand and address concerns raised.  This integrated approach to problem solving and decision-
making will help build community consensus and promote involvement through the study process. 

As identified in IDOT’s CSS policies, stakeholder involvement is critical to project success. The CSS 
process strives to achieve the following: 

• Understand stakeholder’s key issues and concerns. 
• Involve stakeholders in the decision-making process early and often. 
• Establish an understanding of the stakeholder’s role in the project. 
• Address all modes of transportation. 
• Set a project schedule. 
• Apply flexibility in design to address stakeholder’s concerns whenever possible. 
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2 GOALS AND OBJECTIVES 
 
The purpose of this plan is to provide a guide for implementing stakeholder involvement for the I-290 
Phase I Study. The SIP will be used as a blueprint for defining methods and tools to educate and 
engage all stakeholders in the decision-making process for this project. The SIP has been designed 
to ensure that stakeholders are provided a number of opportunities to be informed and engaged as 
the project progresses. 

2.1 Stakeholder Involvement Plan Goals 

The goal of the SIP is to actively seek the participation of communities, agencies, individual interest 
groups, and the general public throughout the project development process. The SIP provides the 
framework for achieving consensus and communicating the decision-making process between the 
general public, public agencies, and governmental officials to identify transportation solutions for the 
project. 

The SIP: 

• Identifies stakeholders  
• Identifies Project Study Group (PSG)  
• Identifies the roles and responsibilities of the lead agency (Table 3-1, Appendix A) 
• Identifies cooperating agencies and agency responsibilities (Table 3-2, Appendix A) 
• Identifies participating agencies and agency responsibilities (Table 3-3, Appendix A) 
• Identifies  the roles and responsibilities of the Corridor Advisory Group (Table 5-2, Appendix 

A)  
• Identifies the roles and responsibilities of the Task Force Group (Table 5-3, Appendix A) 
• Identifies the roles and responsibilities of the Transit Working Group (Table 5-4, Appendix A) 
• Identifies the roles and responsibilities of the Oak Park Working Group (Table 5-5, Appendix 

A) 
• Identifies the roles and responsibilities of the Maywood Advisory Working Group (Table 5-6, 

Appendix A) 
• Establishes the timing and type of involvement activities with all stakeholders 
• Establishes stakeholder requirements for providing timely input to the project development 

process 

2.2 Stakeholder Identification Procedures 

Per IDOT’s CSS procedures, a stakeholder is anyone who could be affected by the project and has a 
stake in its outcome. This includes property owners, business owners, state and local officials, special 
interest groups, and motorists who utilize the facility. Stakeholders for this project may include, but 
not be limited to, the following: 

• Residents 
• Business owners  
• Institutions (churches, schools, etc.) 
• Advocates for community and historic interests 
• Special interest groups (environmental, etc.) 
• Elected/community officials 
• Government and transportation agencies 
• Transportation system users 
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• Chambers of commerce 
• Neighborhood groups 
• Environmental coalitions 
• Bicycle groups 
• Railroads and Utilities 
• Others with an interest in the project 

Early coordination and/or meetings will be conducted with communities within the study area as a 
means of identifying interested parties and stakeholders, including individuals, businesses, 
community leaders and organizations within each of the communities, townships, and counties. The 
identification of stakeholders will be done through a combination of prior stakeholder lists, research 
and input from local community leaders. It is anticipated that new stakeholders will be added to the 
initial stakeholder list throughout the project. All stakeholders expressing interest in the project will be 
added to the project mailing list, and will be able to participate in the process through various public 
outreach opportunities. These opportunities include, but are not limited to, the project website, project 
study groups, public meetings, newsletters, and press releases (see Section 7). The project mailing 
list will be updated and maintained through the duration of the project. 

2.3 Stakeholder Involvement Ground Rules 

The SIP will be conducted based on a set of ground rules that form the basis for the respectful 
interaction of all parties involved in this process. These ground rules were established tentatively with 
the initiation of the SIP, but must be agreed upon by the stakeholders and, therefore, may be 
modified based on stakeholder input. 

These rules include the following: 

• Input on the project from all stakeholders is duly considered in order to yield the best solutions 
to problems identified by the process. 

• Input from all participants in the process is valued and considered. 
• The list of stakeholders is subject to revision at any time as events warrant. 
• All participants must keep an open mind and participate openly, honestly, and respectfully. 
• All participants should work collaboratively and cooperatively to seek a consensus solution 

(Consensus is defined as “when a majority of the stakeholders agree on a particular issue, 
while the remainder of stakeholders agrees its input has been heard and duly considered and 
that the process as a whole was fair.”). 

• All participants in the process must treat each other with respect and dignity. 
• The project must progress at a reasonable pace, based on the project schedule. 
• Final project decisions will be made by IDOT with respect for the process and stakeholder 

decisions. 
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3 Joint Lead, Cooperating, and Participating Agencies 
 
3.1 Joint Lead Agencies 
 
Per United States Code, Title 23, Section 139 (23 U.S.C. 139), Efficient Environmental Reviews for 
Project Decision Making , FHWA, and IDOT will act as joint lead agencies for preparing the EIS.  As 
such, FHWA (Division Administrator) and IDOT (Secretary of Transportation) are the ultimate 
decision-makers for this project.   
 
3.2 Cooperating Agencies 
 
Per NEPA, a cooperating agency is any federal agency that has jurisdiction by law or special 
expertise with respect to any environmental impact involved in a proposed project.  Cooperating 
agencies are permitted, by request of the lead agency, to assume responsibility for developing 
information and preparing environmental analyses for topics about which they have special expertise. 
 
Agencies invited to serve as cooperating agencies for this project are listed in Table 3-2 in Appendix 
A.  The responsibilities shown in the table are in addition to those that are typical of cooperating 
agencies, such as the following: 
 

• Identify, as early as possible, any issues of concern regarding the project’s potential 
environmental and socioeconomic impact. 

• Communicate issues of concern, formally, in the EIS scoping process. 
• Provide input and comment on the project’s purpose and need. 
• Provide input and comment on the procedures used to develop alternatives or analyze 

impacts. 
• Provide input on the range of alternatives to be considered. 
• Provide input and comment on the sufficiency of environmental analyses. 

 
3.3 Participating Agencies 
 
Per 23 U.S.C. 139, a participating agency is any federal, state, tribal, regional, and local government 
agency that may have an interest in the project.  By definition, all cooperating agencies will also be 
considered participating agencies.  However, not all participating agencies will serve as cooperating 
agencies.  Agencies agreeing to serve as participating agencies are listed in Table 3-3 in Appendix A.  
The responsibilities shown in the table are in addition to those for providing comments on the purpose 
and need, study methodologies, range of alternatives, environmental analysis, and the preferred 
alternative. 
 
The list of cooperating and participating agencies will be updated, pending responses to invitation, 
and incorporated into the SIP updates. 
 
3.3.1 AGENCIES DECLINING INVITATION TO PARTICIPATE 
 
Pursuant to 23 U.S.C. 139, a federal agency that chooses to decline to be a participating agency 
must specifically state in its response that it: 
 

• Has no jurisdiction or authority with respect to the project. 
• Has no expertise or information relevant to the project. 
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• Does not intend to submit comments on the project. 
 
The non-federal agencies must formally accept the invitation in order to be considered as a 
participating agency.  If an agency declines to be a participating agency, their response should state 
the reason for declining the invitation.  If they choose not to be a participating agency, their comments 
regarding the process may be recorded through available public involvement venues (e.g. task force 
groups, public meetings, etc.).  Non-federal agencies that do not respond to the invitation will not be 
considered a participating agency. 
 
Table 3-4 in Appendix A lists the agencies that were invited to participate in the project and declined. 
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4 SECTION 106 CONSULTING PARTIES 
 
The FHWA is responsible for involving consulting parties in findings and determinations made during 
the Section 106 process. The Section 106 regulations identify the following parties as having a 
consultative role in the Section 106 process: 
 

a) State Historic Preservation Officer 
b) Indian Tribes and Native Hawaiian Organizations 
c) Representatives of local governments 
d) Applicants for Federal assistance, permits, licenses and other approvals 
e) Individuals and organizations with a  demonstrated interest in the undertaking 

 
The FHWA has worked with IDOT and the SHPO to identify potential Section 106 consulting parties, 
which are listed in Table 4-1. Individuals or organizations may request to become a consulting party 
for this project by contacting Mark Peterson by e-mail (Mark.Peterson@Illinois.gov). Consulting 
parties may provide input on key decision points in the Section 106 process, including the project’s 
Area of Potential Effect, determinations of eligibility and finding of effect, and if applicable, consulting 
to avoid adverse effects to historic properties. 
 
The FHWA and IDOT will utilize IDOT’s public involvement procedures under NEPA to fulfill the 
Section 106 public involvement requirements.  
 
  

mailto:Mark.Peterson@Illinois.gov
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5 STAKEHOLDER GROUP ORGANIZATION 
 
5.1 Project Study Group (PSG) 
 
The Project Study Group is the working group consisting of a multidisciplinary team of representatives 
from IDOT, FHWA and the project consultant team (PB Americas, Inc.), and is tasked with 
determining the ultimate project recommendations and decisions on this project.  Per IDOT’s CSS 
procedures, IDOT has formed the initial interdisciplinary PSG, however, to maintain an optimal multi-
disciplinary team, this membership may evolve as the study progresses and the understanding of the 
project’s context is clarified. Also, if recommended by the stakeholders and determined necessary by 
the PSG, additional project working groups may be formed in the future. 

The PSG has primary responsibility for the project development process. This group will meet 
throughout the study process to provide technical oversight and expertise in key areas including 
study process, agency procedures and standards, and technical approaches. The PSG also has 
primary responsibility for ensuring compliance with the SIP. 

Other responsibilities of the PSG include the following: 

• Expediting the project development process. 
• Identifying and resolving project development issues. 
• Promoting partnership with stakeholders to address identified project needs. 
• Working to develop consensus among stakeholders. 

 
The persons listed in Table 5-1, Appendix A will form the PSG for the I-290 project. 
 
5.2 Corridor Advisory Group and Task Force 
 
The Project Study Group (PSG), which is made up of multidisciplinary representatives from IDOT, 
FHWA, and the project consulting team, relies on feedback from potentially affected communities, 
which is important to ensure that identified solutions are consistent with community goals and 
objectives.  To provide a forum for discussions about the goals, objectives, and potential 
improvements for I-290, and to provide feedback to the PSG, IDOT established a Corridor Advisory 
Group (CAG) and a Task Force (TF) that, for administrative purposes, attended joint meetings 
throughout the process. The CAG was comprised of local elected officials from each of the eight 
communities in the Study Area and the Chairmen or representatives from Cook and DuPage 
counties. The TF was comprised of agencies, municipalities, transportation agencies and interest 
groups that provided structured input from a diverse set of stakeholders with technical expertise in 
both transportation/engineering and land use/environmental. The responsibility of the CAG/TF is to 
provide input on various study elements, including the development of the Purpose and Need 
statement, identification of transportation needs, alternatives, development, evaluations, and the 
Alternatives to be Carried Forward to the DEIS.   Current CAG members are listed in Table 5-2, 
Appendix A.  Current TF members are listed in Table 5-3, Appendix A. 
 
 
Any community outside the study area that shows interest in the project, that is not part of the CAG, 
will be added to the stakeholder list, ensuring they will receive meeting invitations, newsletters, and 
project updates.  The PSG will also be available to meet with organizations on a one-on-one basis 
throughout the project.  
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5.3 Transit Working Group  
 
To enhance the transit planning process along the I-290 corridor, a Transit Working Group was 
established and meetings are held periodically to ensure maximization of transportation operations 
and to explore innovative solutions to integrate highway and transit elements.  The Transit Working 
Group includes representatives from the Chicago Transit Authority (CTA), Illinois Tollway, Metra, 
Pace Suburban Bus, and the Regional Transportation Authority (RTA). Transit Working Group 
members are listed in Table 5-4, Appendix A. 
 
5.4 Oak Park Working Group 
 
The Village of Oak Park formed a special Working Group comprised of CTA, Village staff, and board 
members to meet regularly with the PSG to identify and address issues that impact the Village of Oak 
Park. The Working Group provides input and recommendations for the PSG on interchanges, local 
traffic impacts, aesthetics, noise, air, drainage and more. Results from the Working Group are 
presented at Village Board meetings, and are open to the public. Oak Park Working Group members 
are listed in Table 5-5, Appendix A.  
 
5.5 Maywood Advisory Working Group 
 
The Village of Maywood formed an Advisory Working Group (AWG) comprised of Village officials and 
community leaders to meet with the PSG to identify and address issues that impact the Village of 
Maywood. The purpose of the AWG is to discuss Maywood area transportation needs, project design 
alternatives, community benefits, and more. The AWG meetings are open to the general public and 
include an opportunity for public comment. Members of the AWG are listed in Table 5-6, Appendix A.  
  
5.6 Implementation 
 
Public involvement in the planning process begins as soon as the study starts and continues well 
after the ending date of a study contract.  This SIP serves as a guide for public involvement in Phase 
1 of this study, but includes strategies that can be used throughout all phases, including construction.  
Implementation of this plan requires the commitment and efforts of all involved parties.  As an 
implementation guide, this plan links specific strategies to the study schedule and identifies the 
audience that each strategy is intended to reach.  Implementation of this plan requires the 
commitment and efforts of all study participants and includes the expected actions, responsibilities, 
and timing. The PSG will be responsible for the overall development, implementation and 
coordination of the Stakeholder Involvement Plan.  
 
5.7 Stakeholder Involvement 

Any stakeholder that shows interest in the project will be added to the stakeholder list, ensuring they 
will receive newsletters, meeting invitations, and project updates. The PSG will also be available to 
meet with stakeholder groups on a one-on-one basis throughout the project, if deemed necessary. In 
addition, stakeholders will be informed about the project website where they can access information 
and submit comments. 
 
5.8 Dispute Resolution 

IDOT is committed to working with all agencies and stakeholders in the study process to identify 
issues early and seek consensus on disagreements. 
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IDOT is committed to building stakeholder consensus for decisions.  However, if an impasse has 
been reached after making good faith efforts to address unresolved concerns, IDOT may proceed to 
the next stage of project development without achieving consensus.  In the case of an unresolved 
dispute between the agencies, IDOT will notify stakeholders of their decision and proposed course of 
action. 
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6 TENTATIVE SCHEDULE OF PROJECT DEVELOPMENT 
 ACTIVITIES/STAKEHOLDER INVOLVEMENT 
This section describes the general project development process, project activities, associated 
stakeholder involvement activities. 

 

 

6.1      Step One: Stakeholder Identification, Development of the SIP, Project Scoping 

This stage of the project development process begins the CSS process with various agency 
notifications, project organizational activities, and scoping activities. These activities include, but are 
not limited to, the following: 

• Assemble and organize the PSG and project working groups (CAG, TF). 
• Identify project cooperating and participating agencies. 
• Identify Section 106 consulting parties. 
• Develop and make the SIP available. 
• Prepare a community context audit (PSG and project stakeholders). The context audit will 

identify unique community characteristics that contribute to the project’s context that will be 
considered in the project development process. 

• Organize and hold one-on-one meetings with stakeholders. 
• Conduct regulatory/resource agency EIS scoping activities. 
• Organize and hold two CAG/TF meeting/workshops. The purpose of the first meeting is to 

identify study area issues/deficiencies and goals and objectives for the project.  The purpose 
of the second CAG/TF meeting is to conduct scoping activities and obtain consensus on the 
problem statement. 

• Organize and hold the public kick-off meeting to inform stakeholders of the project process, 
defined study area, project history, identify study area issues/concerns, and solicit 
participation. 
 

6.2      Step Two: Understanding of Project Purpose and Need 

The objective of this stage is to further clarify the transportation problems in the study area and utilize 
the goals and objectives to develop the project problem statement.  Project purpose discussions will 
focus on providing stakeholders with background on known issues, such as traffic safety and 
congestion/operational concerns, traffic forecasts, and their prospective effects on future traffic 
conditions.  Issues raised by the project stakeholders in Step One will also be discussed.  This will set 
the stage for meaningful discussions about potential solutions. 
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The information presented and collected will be used as the basis for the development of the project 
Purpose and Need statement.  Activities in this stage include the following: 

• Commence with an informational meeting of the PSG and stakeholders to present the ground 
rules and to gather input towards the development of a clear statement of the transportation 
problems to address by the project. 

• Organize and hold CAG/TF meetings. 
• Achieve stakeholder consensus of the problem statement. 
• Develop Section 106 Area of Potential Effect and coordinate with Section 106 consulting 

parties. 
• Develop a project Purpose and Need statement; opportunities for stakeholder review will be 

provided. 
• Organize and hold a public meeting to present the known corridor issues/deficiencies and the 

draft Problem Statement for comment. Discuss and solicit potential alternatives that could 
address the Purpose and Need, and present the next steps of the study. 

• NEPA/404 Agency update on the Purpose and Need.  
 

6.3 Step Three: Alternatives Workshop 

A range of project alternatives will be considered to address the project Purpose and Need. The 
alternatives development process will be iterative in nature, providing progressively greater detail. 
Numerous opportunities will be provided for stakeholder input to the development and evaluation of 
alternatives.  Steps in the alternatives development process include the following: 

• Identification of alternative development procedures, planning and design guidelines, and 
alternative evaluation procedures. This information will serve as the general guidance for the 
alternatives development and evaluation process. 

• Organize and hold multiple CAG/TF meetings to discuss and identify initial alternatives. 
 

6.4 Step Four: Alternatives to be Considered 
 
This milestone of the project consists of screening the long list of suggested alternatives, to identify 
those alternatives that meet the project Purpose and Need. This milestone is intended to conclude 
with Alternatives to be Carried Forward for more detailed evaluation in the Draft Environmental 
Impact Statement (DEIS). 
 

• Evaluation of the initial alternatives. 
• Organize and hold multiple CAG/TF meetings/workshops to discuss alternatives that meet 

Purpose and Need. 
• Identification of alternatives to be carried forward. 
• Evaluation of alternatives carried forward. 
• Achieve stakeholder consensus on the alternatives 
• Agency update on the alternatives to be carried forward.  
• Organize and hold public a meeting to present the alternatives to be carried forward and the 

screening methods. 
• Identify historic properties within the project’s Area of Potential Effect and coordinate with 

Section 106 consulting parties. 
 
6.5 Step Five: Preferred Alternative 
 
In this step, the alternatives to be carried forward are further developed to screen additional 
comprehensive environmental and design issues. These issues are summarized and presented to 



 

I-290 Stakeholder Involvement Plan-February 2016 Version 5  
 15 

the stakeholders for their consideration, evaluation, and input.  This objective of this step is to achieve 
consensus on a single preferred alternative. 
 

• Detailed evaluation of the alternatives carried forward. 
• Organize and hold multiple CAG/TF meetings/workshops to present the evaluation findings 

and receive stakeholder feedback 
• Achieve stakeholder consensus on a preferred alternative 
• Agency update on the preferred alternative.  
• Organize and hold public a hearing to present the DEIS. 
• Make Section 106 effect finding and coordinate with Section 106 consulting parties. If 

applicable work with Section 106 consulting parties to resolve adverse effect. 
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7 PUBLIC INVOLVEMENT PLAN ACTIVITIES 
 
The following public involvement activities are proposed for Phase I of the I-290 improvement study.  
Unless otherwise noted, the PSG is the responsible party for activities and coordination, and all 
activities will be approved by IDOT before proceeding.   The PSG designated point of approval is 
John Baczek or his designee, with IDOT District 1.  He will manage internal IDOT reviews and 
approvals, consolidate review comments, and coordinate the resolution of conflicting study issues. 
 
Each strategy is described, identifies a target audience, and includes an implementation schedule. 
 
7.1 Stakeholder Activities 
 
There are two key groups of stakeholders identified in this study:  those with decision making 
capabilities related to implementing transportation investments; and those with public standing who 
speak for the general public and can influence a broader spectrum of public opinion.  These 
representatives, divided into two groups, include: 
 

• Local, regional, state and federal elected and appointed officials and agency representatives 
with jurisdiction over the transportation planning process, affected environmental, historic, 
cultural and economic resources. 

• Corridor businesses, professional associations and local, regional and potentially statewide 
community, civic and environmental organizations. 

7.2 Public Outreach Meetings 

Stakeholder involvement for the I-290 study will be an ongoing process from project initiation through 
completion.  Various meetings will be held throughout the project development process to provide 
outreach opportunities to all stakeholders.  Additional meeting opportunities are listed below.  

Small Group Meetings 

Small group meetings will engage stakeholders, share information and foster discussion by: 
addressing specific project issues, allowing for more specialized discussions and input, and aiding 
the general public in developing a better understanding the project goals and objectives.  Small 
group meetings will be held throughout the project as they are identified.  These meetings could 
include the project team, local agencies and organizations, members of the business community 
and affected property owners.  Project handouts or other appropriate meeting materials will be 
prepared for distribution at these meetings. 

Speakers’ Bureau 

A speakers’ bureau, consisting of IDOT and Consultant staff, will be maintained to present 
project-related information to interested local civic or service organizations, such as Rotary Clubs, 
Kiwanis, etc.  Relevant and available project information will be assembled and updated by the 
speakers’ bureau for presentation on a regular basis. These meetings will occur as requested. 
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Agency Coordination 
 
The preparation of an Environmental Impact Statement (EIS) requires compliance with many 
local, state and federal rules, regulations and laws.  In order to ensure compliance, coordination 
with resource agencies will occur periodically throughout the study process.  Initially, a general 
meeting will be held with local, state and federal resource agencies as part of the Scoping 
process.  As the project progresses, meetings will be held with individual resource agencies to 
discuss environmental findings and compliance with local, state and federal requirements.   

Stakeholder Workshops 

Multiple stakeholder workshops will be conducted between key milestones (e.g. corridor 
workshop, interchange type, thru-lanes, transit/pedestrian, etc.) as a means to obtain stakeholder 
input regarding various project issues and potential solutions.  Renderings and visualizations may 
be developed to illustrate concepts and issues that have been raised, developed, and evaluated.  
The renderings and visualizations will depend on the topics of discussion and format of the 
particular workshop in which it is presented. 

Elected Officials Briefings 

Briefings will be conducted with local and regional elected officials, including legislators, regarding 
project updates and progress. These meetings may be held just prior to the public 
meetings/hearing at major milestones in the project. Appropriate project summary materials will 
be prepared for distribution at these meetings. 

Public Meetings, Workshop, and Hearing 

Public involvement for the I-290 study will include opportunities for broader public meetings in the 
form of public information meetings, stakeholder workshop, and a public hearing.  These large-
scale meetings will encourage public attendance and foster public awareness of project 
developments and alternatives that are being evaluated.  These meetings also will provide a 
forum for general public input, including concerns and comments regarding project alternatives.  
Three public meetings are anticipated to coincide with major project milestones:  

• Public Meeting #1 (November 2009) will serve as the project re-kickoff, providing 
information regarding the study history, process and objectives, CSS procedures, and 
provide an opportunity for the public to share its perspectives regarding transportation 
issues, project concerns, goals and objectives.  

• Public Meeting/workshop #2 (May 2011) will present the project Purpose and Need 
and solicit a range of alternatives. Workshops will be held to reach consensus on 
alternatives that agree with purpose and need and will be carried forward for further 
evaluation, as well as the evaluation methods. 

• Public Meeting #3 (October 2013) will present alternatives that were further evaluated 
and their evaluation results. 

• The Public Hearing (spring 2016) will present the DEIS and evaluation of the Preferred 
Alternative.  The hearing is part of a Federal requirement for the DEIS under the 
National Environmental Policy Act (NEPA).  The public will have the opportunity to 
view and provide their testimony on the DEIS and Preferred Alternative. 
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These meetings will utilize a range of presentation methods and techniques including project 
boards, handouts, an audio-visual or multimedia presentations.  The meetings will be advertised 
by postcard invitations, public notices placed in area newspapers, on the project website, and on 
3rd party websites.  Opportunities for the public to provide written comments (comment forms) will 
be available at the meetings as well as on the project website.  Translation services will be 
provided when requested. 

7.3 Other Mechanisms for Public Involvement 

In addition to the meetings described in the preceding section, there will be several other methods for 
the public to obtain and provide information about the project.  These methods (noted below) will 
provide information and opportunities for feedback regarding upcoming public meeting events, project 
schedule, and general project status updates within the study area. 

Mailing List 
To support public meeting invitations, newsletter distribution, and other direct public contact, a 
mailing list will be developed and updated.  Phone numbers and e-mail addresses will be added 
to (or removed from) the list as available or requested. 

The mailing list is intended to include contact information for: affected landowners; federal, state, 
and local officials; special interest groups; resource agencies; businesses & business leaders; 
and members of the public. The list will be developed initially using existing resources (assessor 
data, names and addresses of officials from other recent projects in the area, etc.), and will be 
maintained throughout the project via ongoing outreach, sign-in sheets, project website, and other 
methods. 

Public Website 
In an effort to utilize electronic media to disseminate information to the public and receive input 
and comments, a public website has been developed.  This website provides a central source of 
project study information and is available to anyone with access to the internet at any time.  The I-
290 website is capable of maintaining a history of the study in a cost-effective manner. 

To maintain project identity and facilitate access to project information, this website will be in 
addition to the IDOT website, with links connecting the two.  Information posted on the website 
will include project history, study process and information, maps, photos, reports, and electronic 
versions of printed collateral.  The website will also allow for two-way communication (comment 
forms), through the use of e-mail.   For consistency, the website updates will coincide with the 
major study milestones. 

Website Domain:  www.EisenhowerExpressway.com 

Newsletters  
A common communication tool for a project is the newsletter.  To assist with consistent delivery of 
project information and progress, newsletters will be circulated at key project milestones.  Each 
milestone newsletter will build upon the previous newsletter (and the information available on the 
website), providing updates on the study’s progress. A project logo and consistent communication 
design theme have been created for printed collateral.  Newsletters are intended for project staff 
use as well as for the public; staff use will ensure that the correct and consistent information is 
relayed in response to questions and inquiries.   
 

http://www.eisenhowerexpressway.com/
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Media Outreach 
 
An effective method of informing the general public about a project and its progress is through 
broadcast and print media.  To effectively use the media for this study, a number of media 
strategies will be employed to promote frequent coverage of the study; these strategies include 
press releases, media briefings, publication pieces, media correspondence, and one-on-one 
briefings with agency-designated spokespersons. 
 
The approach is to issue a number of press releases throughout the study period.  Incorporating 
the key message, these press releases will announce public meetings, study progress to date, 
important results, and next steps. Overall, this will be an approach that is complementary to the 
public involvement tools.   

 
Social Media 
 
In addition to the mailing list, project website, newsletters, and media outreach, a project 
Facebook page was created to share study updates and meeting announcements. 
 
Public Response and Communication 
 
Throughout this study, both direct and indirect public comment is anticipated. Direct public 
comment will come as e-mail (by a direct link from the website), standard mail, phone calls, and 
comment forms issued at meetings and briefings.  Indirect public comment will come through the 
media, non-agency sponsored meetings and third party websites.  It is important to address both 
direct and indirect public comment to ensure the public that its concerns & opinions are being 
recognized, and to respond to potentially problematic issues such as misinformation. 
 
Mail and e-mail responses offer the opportunity to develop a personalized response, yet 
timeliness is important.  The desired time-frame to develop, edit, approve and mail (or e-mail) a 
response is one week once it is received by the PSG.   
 
A centralized comment response management system will be implemented.  The goal of this 
system is to provide a centralized, secure, and electronically accessible repository for comments.  
It will be capable of categorizing the comment types and issues, tracking the status of comment 
responses, and maintaining a comment record for the environmental documentation.  The system 
will also collect and maintain stakeholder contact information for mailing list automation. 
 
Phone calls and standard mail will be answered by IDOT unless the study team is requested to 
complete the response.  Monitoring third-party meetings, activities, websites, and media reports 
related to the project will continue throughout the study.   Reports on third-party activity will be 
detailed and stored as they occur. 
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8 PLAN AVAILABILITY AND MONITORING/UPDATES 
The SIP is a dynamic document that will be available to the public and updated as appropriate 
through the duration of the project.  This section describes SIP stakeholder review opportunities and 
plan update procedures. 

8.1    Availability of the Stakeholder Involvement Plan 

The PSG will make the SIP available to stakeholders for review at public meetings and on the project 
website.  The stakeholder review period for the SIP will be 30 days from date of release.  As the 
project proceeds, IDOT will update the SIP as needed to reflect appropriate changes or additions.  
IDOT will advise stakeholders of future SIP updates and post updates on the project website. 

8.2    Modification of the Stakeholder Involvement Plan 

The plan will be reviewed on a regular basis for effectiveness and will be updated as appropriate.  
Plan administration includes, but is not limited to, the following: 

• Maintaining a current list of project stakeholders 
• Maintaining a detailed public involvement record (log) that includes records of all stakeholder 

contacts, meetings, and comments 
• Ensuring two-way communication and timely responses to stakeholders through formal and 

informal channels 

The PSG will provide updated versions of the SIP to all agencies involved as necessary.  
Cooperating and participating agencies should notify IDOT of staffing and contact information 
changes in a timely manner.  Plan updates will be tracked in Table 6-1, Appendix A.
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Table 3-1 
Lead Agencies 

  

Agency Name Role Other Project Roles Responsibilities 

Federal Highway 
Administration 

Lead Federal Agency NEPA/404 Agency, 
PSG 

 

    
Illinois Department of 
Transportation 

Joint-Lead Agency NEPA/404 Agency, 
PSG 

 

 
 
Table 3-2 
Cooperating Agencies (CA) and Agency Responsibilities 

 

Agency Name Role 
Cooperating 

Agency 
Response 

Other 
Project 
Roles 

Responsibilities 

U.S. Army Corps of 
Engineers, Chicago 
District 
 

Cooperating Agency Pending PA, TF  

U.S. Environmental 
Protection Agency 

Cooperating Agency Pending PA, TF  

U.S. Fish and Wildlife 
Service                    

Cooperating Agency Pending PA, CAG, 
TF 

 

Federal Highway 
Administration 

Cooperating Agency Accepted Lead 
Agency, 
PSG, TF 

 

     
Federal Railroad 
Administration        
                                  

Cooperating Agency                                       Accepted PA,TF  

Federal Transit 
Administration 
 

Cooperating Agency Accepted PA, TF  

Illinois Department of 
Agriculture 

Cooperating Agency Pending PA, TF  

Illinois Department of 
Natural Resources 

Cooperating Agency Pending PA, TF  

Illinois Environmental 
Protection Agency 

Cooperating Agency Pending PA, TF  

Illinois Historic 
Preservation Agency 
 

Cooperating Agency Pending PA, TF, 
Section 
106 

 

 
 
Table 3-3 
Participating Agencies (PA) and Agency Responsibilities 

 

Agency Name Requested Role Participating 
Agency Response 

Other Project Roles Responsibilities 

Chicago Department 
of Transportation 
 

Participating Agency Accepted TF  

Chicago Metropolitan 
Agency for Planning  
(CMAP) 
 

Participating Agency Pending TF  
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Table 3-3 
Participating Agencies (PA) and Agency Responsibilities 

 

Agency Name Requested Role Participating 
Agency Response 

Other Project Roles Responsibilities 

Chicago Transit 
Authority (CTA) 
 

Participating Agency Accepted CA, TF  

City of Chicago 
 

Participating Agency Accepted Section 106, CAG  

Cook County Participating 
Agency 

Pending Section 106, CAG, 
TF 
 

 

DuPage County Participating Agency Accepted Section 106, CAG, 
TF 
 

 

Federal Emergency 
Management Agency 
(FEMA) 
 

Participating Agency 
 

Pending TF  

Illinois State Toll 
Highway Authority 

Participating Agency Accepted TF  
 

Leyden Township Participating Agency Pending   

METRA Participating Agency 
 

Accepted TF 
 

 

North Cook County 
Soil and Water 
Conservation District 
 

Participating Agency 
 

Accepted   

Oak Park Township Participating Agency Accepted TF  

Pace Suburban Bus Participating Agency 
 

Accepted TF 
 

 

Regional Transportation 
Authority (RTA) 

Participating Agency 
 

Pending TF 
 

 

River Forest Township Participating Agency 
 

Pending    

Village of Bellwood Participating Agency 
 

Pending Section 106, CAG, 
TF 
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Table 3-3 
Participating Agencies (PA) and Agency Responsibilities 

 

Agency Name Requested Role Participating 
Agency Response 

Other Project Roles Responsibilities 

Village of Broadview Participating Agency 
 

Pending Section 106, CAG, 
TF 
 

 

Village of Forest Park Participating Agency Pending Section 106, CAG, 
TF 
 

 
 

Village of Hillside 
 

Participating Agency     
                                   

Accepted Section 106, CAG, 
TF 
 

 

Village of Maywood Participating Agency Pending Section 106, CAG, 
TF 
 

 
  

Village of Oak Park Participating Agency Accepted Section 106, CAG, 
TF, OPWG 
 

 

Village of Westchester Participating Agency 
 

Pending Section 106, CAG, 
TF, AWG 

 

 
Table 3-4 
Agencies Declining Participating Agency or Cooperating Agency Status 

 

Agency  Reason For Response 

TBD  

 
 
 
Table 4-1 
Section 106 Consulting Parties 

Agency Name 
Consulting 
Party 
Response 

Contact Person/Title E-mail & Mailing Address 

Chicago Park District  Pending Claudine Malik 
Capital Projects Manager 

541 N. Fairbanks Ct. 
Chicago, IL 60611 

Citizen Potawatomi 
Nation 

Pending John A. Barrett 
Chairperson 

1601 S. Gordon Cooper Dr. 
Shawnee, OK 74801 
 

City of Chicago Pending Rahm Emanuel 
Mayor 

Rahm.emanuel@cityofchicago.org  
121 North LaSalle St., 4th Floor 
Chicago, IL 60602 
 

City of Chicago Historic 
Preservation Division/ 
Commission on Chicago 
Landmarks 
 

Accepted Eleanor Gorski 
Director, Historic 
Preservation 

121 N. LaSalle Street #1101 
Chicago, IL 60602 

Cook County Pending Toni Preckwinkle 
President of the Board 

Tpreckwinkle@cookcounty.gov 
118 North Clark Street, Room 537 
Chicago, IL 60602 

mailto:Rahm.emanuel@cityofchicago.org
mailto:tpreckwinkle@cookcounty.gov
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Table 4-1 
Section 106 Consulting Parties 

Agency Name 
Consulting 
Party 
Response 

Contact Person/Title E-mail & Mailing Address 

DuPage County Pending Dan Cronin 
President of the Board 

Chairman@dupageco.org 
421 North County Farm Road 
Wheaton, IL 60187 
 

Forest County 
Potawatomi 

Pending Harold Frank  
Chairman 

P.O. Box 340 
Crandon, WI 54520 
 

Friends of the Oak Park 
Conservatory 

Pending Beth Cheng 
Executive Director 

P.O. Box 1096 
Oak Park, IL 60304 
 

Friends of the Parks             Accepted Lauren Moltz 
President 

17 N. State Street 
Chicago, IL 60602 
 

Hannahville Indian 
Community 

Pending Kenneth Meshigaud 
Chairperson 

N14911 Hannahville Blvd.  
Wilson, MI 49896 
 

Hillside Historical Society 
and Historical 
Commission 
 

Pending Sharon Tiedt 
President 

425 Hillside Avenue 
Hillside, IL 60162 

Historical Society of Oak 
Park & River Forest 
 

Accepted Frank Lipo 
Executive Director 

P.O. Box 771 
Oak Park, IL 60303 
 

Ho Chunk Nation Pending Bill Quakenbush 
Tribal Heritage Preservation 
Officer 

W9815 Airport Road 
Black River Falls, WI 54615 
 

Illinois State Historic 
Preservation Agency 
 
 
Landmarks Illinois 
 
 
Leyden Township  

Pending 
 
 
 
Pending 
 
 
Pending 
 

Rachel Leibowitz 
Deputy State Historic 
Preservation Officer 
 
Bonnie McDonald 
President 
 
Joseph Thomas 
Supervisor 
 

rachel.leibowitz@illinois.gov 
1 Old State Capital Plaza 
Springfield, IL 62701 
 
53 W. Jackson Boulevard, Suite 1315 
Chicago, IL 60604 
 
2501 N. Mannheim Road 
Franklin Park, IL 60131 

Oak Park Conservatory/ 
Park District of Oak Park 
 
 
Oak Park Township 
 
 

Accepted 
 
 
 
Pending 

Jan Arnold 
Executive Director 
 
 
F. David Boulanger 
Township Supervisor 
 

Jan.Arnold@pdop.org  
615 Garfield Street 
Oak Park, IL 60304 
 
dboulanger@oakparktownship.org 
105 South Oak Park Avenue 
Oak Park, IL  60302 
 

Pokagon Band of 
Potawatomi Indians 
 

Pending John Miller 
Chairperson 

58620 Sink Road 
Dowagiac, MI 49047 
 

Prairie Band Potawatomi 
Nation Government 
Center 

Pending Liana Onnen 
Chairperson 

16281 Q Road 
Mayetta, KS 66509  
 

Preservation Chicago Pending Ward Miller 
Executive Director 

4410 N. Ravenswood 
Chicago, IL 60304 
 

mailto:Chairman@dupageco.org
mailto:Jan.Arnold@pdop.org
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Table 4-1 
Section 106 Consulting Parties 

Agency Name 
Consulting 
Party 
Response 

Contact Person/Title E-mail & Mailing Address 

Sac and Fox Nation of 
Oklahoma 
 

Pending Sandra Massey 
Historic Preservation Officer 

St. 2, Box 246 
Stroud, OK 74079 
 

Village of Bellwood Pending Frank Pasquale 
Mayor 

Fpasquale@vil.bellwood.il.us 
3200 Washington Boulevard 
Bellwood, IL 60104 
 

Village of Broadview Pending Sherman Jones 
Mayor 

Sjones@villageofbroadview.com 
2350 South 25th Avenue 
Broadview, IL 60155 
 

Village of Forest Park Pending Anthony Calderone 
Mayor 

Mayor@forestpark.net 
517 Des Plaines Avenue 
Forest Park, IL 60130 
 

Village of Hillside Pending Joseph Tamburino 
President 

Jtamburino@hillside-il.org 
425 Hillside Avenue 
Hillside, IL 60162 
 

Village of Maywood 
 

Pending Edwenna Perkins 
Mayor 

Mayors-Assistant@sbcglobal.net 
40 Madison Street 
Maywood, IL 60153 
 

Village of Maywood  
Historic Preservation 
Commission 

Pending David Myers 
Asst. Village Manager, 
Director of Community 
Development 
 

Dmyers@maywood-il.org 
40 Madison Street 
Maywood, IL 60153 
 

Village of Oak Park Pending Anan Abu-Taleb 
Mayor 
 

mayoranan@oak-park.us  
123 Madison Street 
Oak Park, IL 60302 
 

Village of Oak Park 
Historic Preservation 
Commission 
 

Pending Rosanne McGrath 
Chair 

123 Madison Street 
Maywood, IL 60302 

Village of Westchester Pending Sam Pulia 
President 

Spulia@westchester-il.org 
10300 Roosevelt Road 
Westchester, IL 60154 
 

 
 
Table 5-1 
Project Study Group (PSG) Members 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Illinois Department of 
Transportation 

Pete Harmet 
Bureau Chief of Programming 

Pete.Harmet@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

John Baczek 
Project and Environmental Studies Section 
Chief 

John.Baczek@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

mailto:Fpasquale@vil.bellwood.il.us
mailto:Sjones@villageofbroadview.com
mailto:Mayor@forestpark.net
mailto:Jtamburino@hillside-il.org
mailto:Mayors-Assistant@sbcglobal.net
mailto:Dmyers@maywood-il.org
mailto:Spulia@westchester-il.org
mailto:Pete.Harmet@illinois.gov
mailto:John.Baczek@illinois.gov
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Table 5-1 
Project Study Group (PSG) Members 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Illinois Department of 
Transportation 

Sam Mead 
Environmental Unit Chief 

Sam.Mead@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Vanessa Ruiz 
Environmental Unit 

Vanessa.Ruiz@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Rick Wojcik 
Hydraulics Section Chief 

Rick.Wojcik@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

John Sherrill  
Bureau of Design & Environment 

John.Sherrill@illinois.gov 
IDOT BDE 
2300 South Dirksen Parkway 
Springfield, IL 62764 
 

Illinois Department of 
Transportation 

Felecia Hurley 
Bureau of Design & Environment 

Felecia.Hurley@illinois.gov 
IDOT BDE 
2300 South Dirksen Parkway 
Springfield, IL 62764 
 

Illinois Department of 
Transportation 

John Baranzelli 
Acting Bureau Chief of Design & 
Environment 

John.baranzelli@illinois.gov 
IDOT District 1 
2300 South Dirksen Parkway 
Springfield, IL 62764 
 

Illinois Department of 
Transportation 

Mike Cullian 
Bureau of Land Acquisition 

Mike.Cullian@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Mark Jenkins 
Bureau of Traffic 

Mark.Jenkins@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Catherine Kibble 
Consultant Services Section Chief 

Catherine.Kibble@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Z. Haider 
Local Road, MFT Engineer East Division 

Z.Haider@Illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Marilyn Solomon 
Local Road, MFT Engineer West Division 

Marilyn.Solomon@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 

Illinois Department of 
Transportation 

Jim Stumpner 
Bureau Chief of Maintenance 

James.Stumpner@illinois.gov  
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 
 
 
 
 
 
 
 

mailto:Sam.Mead@illinois.gov
mailto:Vanessa.Ruiz@illinois.gov
mailto:Rick.Wojcik@illinois.gov
mailto:Walter.zyznieuski@illinois.gov
mailto:Paul.Niedernhofer@illinois.gov
mailto:Mike.Cullian@illinois.gov
mailto:Mark.Jenkins@illinois.gov
mailto:Catherine.Kibble@illinois.gov
mailto:Z.Haider@Illinois.gov
mailto:Marilyn.Solomon@illinois.gov
mailto:James.Stumpner@illinois.gov
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Table 5-1 
Project Study Group (PSG) Members 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Illinois Department of 
Transportation 

Steve Travia 
Engineer of Operations 

Steve.Travia@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 
 
 

   Illinois Department of 
Transportation 

Ann Berube 
Bureau Chief of Construction 

Ann.Berube@illinois.gov 
IDOT District 1 
201 W. Center Court 
Schaumburg, IL 60196 

Federal Highway Administration Matt Fuller 
Environmental Programs Engineer 

Matt.Fuller@dot.gov 
Federal Highway Administration 
3250 Executive Park Drive 
Springfield, IL 62703 

Federal Highway Administration Chris Byars 
Transportation Engineer 

Chris.Byars@dot.gov 
Federal Highway Administration 
3250 Executive Park Drive 
Springfield, IL  62703 
 

Parsons Transportation Group Mark Peterson 
IDOT Project Manager 

Mark.Peterson@illinois.gov 
201 W. Center Court 
Schaumburg, IL 60196 
 

Parsons Brinckerhoff Ed Leonard 
Principal in Charge 

LeonardE@pbworld.com 
30 N. LaSalle Street, Suite 4200 
Chicago, IL 60602 
 

Parsons Brinckerhoff Bryan Kapala 
Project Manager 

Kapala@pbworld.com 
30 N. LaSalle Street, Suite 4200 
Chicago, IL 60602 
 

Parsons Brinckerhoff Steven Ott 
Environmental Lead  

Otts@pbworld.com 
30 N. LaSalle Street, Suite 4200 
Chicago, IL 60602 
 

Images, Inc. Tracy Morse 
Public Involvement/CSS 

Tracy.Morse@imagesinc.net 
1250 E. Diehl Road, Suite 401 
Naperville, Illinois 60653 
 

Images, Inc. Midge O’Boyle-Dinou 
Public Involvement/CSS 

Midge.Oboyledinou@imagesinc.net 
1250 E. Diehl Road, Suite 401 
Naperville, Illinois 60653 

 
 
Table 5-2 
Corridor Advisory Group (CAG) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

City of Chicago Rahm Emanuel 
Mayor 

rahm.emanuel@cityofchicago.org 
121 North LaSalle St., 4th Fl. 
Chicago, IL 60602 

PA, Section 106 

City of Chicago - 24th 
Ward 

Michael Scott, Jr. 
Alderman 

ward24@aldermanscott.com 
1158 S. Keeler Ave. 
Chicago, IL 60624 

 
 
 

mailto:Steve.Travia@illinois.gov
mailto:Ann.Berube@illinois.gov
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Table 5-2 
Corridor Advisory Group (CAG) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

City of Chicago - 25th 
Ward 

Daniel S. Solis 
Alderman 

ward25@cityofchicago.org 
1800 S. Blue Island Ave. 
Chicago, IL 60608 

 

City of Chicago - 27th 
Ward 

Walter Burnett, Jr. 
Alderman 

ward27@cityofchicago.org 
4 N. Western Ave., Unit 1C 
Chicago, IL 60612 

 

City of Chicago - 28th 
Ward 

Jason Ervin 
Alderman 

ward28@AldermanErvin.com 
2602 W. 16th St. 
Chicago, IL 60608 

 

City of Chicago - 29th 
Ward 

Christopher Taliaferro 
Alderman 

Ward29@cityofchicago.org 
6272 W. North Ave. 
Chicago, IL 60639 

 

Cook County  Toni Preckwinkle 
President of the Board 

daustin@cookcounty.gov 
118 N. Clark St., Rm 537 
Chicago, IL 60602 

PA, Section 106 

DuPage County Dan Cronin 
Chairman of the 
Board 

chairman@dupageco.org 
421 N. County Farm Road 
Wheaton, IL 60187 

PA, Section 106 

Village of Bellwood Frank A. Pasquale 
Mayor 

fpasquale@vil.bellwood.il.us 
3200 Washington Blvd. 
Bellwood, IL 60104 

PA, Section 106 

Village of Broadview Sherman Jones 
President 

mayorjones@broadview.il.gov 
2350 S. 25th Ave. 
Broadview, IL 60155 

PA, Section 106 

Village of Forest Park Anthony Calderone 
Mayor 

mayor@forestpark.net 
517 Desplaines Ave. 
Forest Park, IL 60130 

PA, Section 106 

Village of Hillside Joseph T. Tamburino 
President 

jtamburino@hillside-il.org 
425 Hillside Ave. 
Hillside, IL 60162 

PA, Section 106 

Village of Maywood Edwenna Perkins 
Mayor 

eperkins@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 

PA, Section 106 

Village Of Oak Park Anan Abu-Taleb 
Mayor 

mayoranan@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 

PA, Section 106, OPWG 

Village of Westchester Sam Pulia 
President 

spulia@westchester-il.org 
10300 W. Roosevelt Rd. 
Westchester, IL 60154 

PA, Section 106 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Active Transportation 
Alliance 
 

Ron Burke 
Executive Director 

ron@activetrans.org 
9 W. Hubbard St. 
Ste 402 
Chicago, IL 60654 

 

Center for Neighborhood 
Technology 

Jacky Grimshaw 
Vice President of 
Policy 

jacky@cnt.org 
2125 W. North Ave. 
Chicago, IL 60647 

 

Chicago Department of 
Transportation 

Luann Hamilton 
Deputy Commissioner 

luann.hamilton@ex.cityofchicago.org 
30 N. LaSalle St., Ste 500 
Chicago, IL 60602 

 

Chicago Department of 
Transportation 

Brenda Rancher-
McGruder 
Coordinating Planner 

brenda.mcgruder@cityofchicago.org 
30 N. LaSalle St. 
Ste 500 
Chicago, IL 60602 

 

Chicago Department of 
Transportation 

Rebekah Scheinfeld 
Commissioner 

rebekah.scheinfeld@cityofchicago.org 
30 N. LaSalle St. 
Ste 1100 
Chicago, IL 60602 

 

Chicago Metropolitan 
Agency for Planning 

Claire Bozic 
Research and Analysis 

cbozic@cmap.illinois.gov 
Willis Tower 
233 S. Wacker Dr. 
Ste 800 
Chicago, IL 60606 
 

PA, TWG 

Chicago Metropolitan 
Agency for Planning 

Jesse Elam 
Policy Development 

jelam@cmap.illinois.gov 
233 S. Wacker Dr. 
Ste 800 
Chicago, IL 60606 

PA 

Chicago Metropolitan 
Agency for Planning 

Joe Szabo 
Executive Director 

jszabo@cmap.illinois.gov 
233 S. Wacker Dr. 
Ste 800 
Chicago, IL 60606 

PA 

Chicago Park District Tim King 
Commissioner 

timothy.king@chicagoparkdistrict.com 
541 N. Fairbanks 
Chicago, IL 60611 

Section 106 

Chicago Park District Patrick J. Levar 
Chief Operating Officer 

patrick.levar@chicagoparkdistrict.com 
541 N. Fairbanks 
Chicago, IL 60611 

Section 106 

Chicago Park District Claudine Malik 
Capital Projects 
Manager 

Claudine.Malik@chicagoparkdistrict.com 
541 N. Fairbanks 
Chicago, IL 60611 

Section 106 

Chicago Transit 
Authority 

Dorval R. Carter Jr. 
President 

dcarter@transitchicago.com 
Chicago Transit Authority Headquarters 
567 W. Lake St. 
Chicago, IL 60661 

PA 



 

A-10 
 

Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Chicago Transit 
Authority 

Janine Farzin 
Strategic Planning 

JFarzin@transitchicago.com 
567 W. Lake St. 
Chicago, IL 60661 

PA, TWG, OPWG 

Chicago Transit 
Authority 

Carole Morey 
Chief Planning Officer 

cmorey@transitchicago.com 
567 W. Lake St. 
Chicago, IL 60661 

PA, TWG 

Chicago Transit 
Authority 

Sonali Tandon 
Project Manager 

standon@transitchicago.com 
567 W. Lake St. 
Chicago, IL 60680 

PA 

Chicago Transit 
Authority 

Glen Zika 
Vice President, 
Engineering 

567 W. Lake St. 
Chicago, IL 60661 

PA 

Citizens for Appropriate 
Transportation 

Rick Kuner rkuner@comcast.net 
728 South Euclid Ave 
Oak Park, IL 60304 

 

City of Berwyn Cynthia Montavon 
Director of Community 
Development 

CMontavon@ci.berwyn.il.us 
6700 West 26th St. 
Berwyn, IL 60402 

 

City of Berwyn Robert Schiller 
Director of Public 
Works 

rschiller@ci.berwyn.il.us 
6700 West 26th St. 
Berwyn, IL 60402 

 

CN Transportation Paul Chojenski 
Manager of Public 
Works 

paul.chojenski@cn.ca 
17641 Ashland Ave. 
Homewood, IL 60430 

 

ComEd Tim Bulthaup 
Manager, 
Environmental 
Programs 

Timothy.Bulthaup@comed.com 
2 Lincoln Centre 
Oakbrook Terrace, IL 60181 

 

Concordia Cemetery Gary Neubieser 
General Manager 

jdowling@ingodsarms.com 
7900 W Madison St. 
Forest Park, IL 60130 

 

Cook County Sheila Atkins 
Project Director, Office 
of Capital Planning & 
Policy 

svatkin@cookcountygov.com 
69 W. Washington 
30th Floor 
Chicago, IL 60602 

 

Cook County 
Department of Facilities 
Management 

Bilqis Jacobs-El 
Director 

(312) 603-0340 
69 W. Washington Suite 3016 
Chicago, IL 60602 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Cook County 
Department of 
Transportation and 
Highways 

Jennifer "Sis" Killen 
Assistant 
Superintendent 

Jennifer.Killen@cookcountyil.gov 
George W. Dunne Cook County Office 
Building 
69 W. Washington St., Ste 2304 
Chicago, IL 60602 

 

Cook County 
Department of 
Transportation and 
Highways 

Stephen Vaughn 
Senior Project 
Engineer 

svaughn@cookcountygov.com 
69 W. Washington St. 
Rm 2340 
Chicago, IL 60602 

 

Cook County Highway 
Department 

John Yonan 
Superintendent of 
Highways 

John.Yonan@cookcountyil.gov 
69 W. Washington 
23rd Floor 
Chicago, IL 60602 

 

Cook County Sheriff's 
Office 

Tom Dart 
Sheriff 

sheriff@cookcountysheriff.org 
50 W. Washington 
Chicago, IL 60602 

 

CSX Transportation, Inc. Amanda J. DeCesare 
Project Manager, 
Public Projects 

Amanda_DeCesare@csx.com 
500 Meijer Drive, Suite 305 
Florence, KY 41042 
 

 

CSX Transportation, Inc. Tony C. Bellamy, P.E. 
Director of Project 
Management, Public 
Projects 

Tony_Bellamy@csx.com 
500 Water Street, J-301 
Jacksonville, FL 32202 

 

DuPage County John Loper 
Principal 
Transportation Planner 

jloper@dupageco.org 
421 N. County Farm Rd. 
Wheaton, IL 60187 

 

DuPage County Daniel Thomas 
Trail Systems 
Coordinator 

daniel.thomas@dupageco.org 
421 N. County Farm Rd. 
Wheaton, IL 60187 

 

DuPage County Building 
& Zoning 

Thomas Cuculich 
Director 

tcuculich@dupageco.org 
Jack T. Kneupfer Admin. Bldg 
421 North County Farm Road 
Wheaton IL, 60187 
 

 

DuPage County 
Department of 
Community Services 

Mary Keating 
Director of Community 
Services 

mary.keating@dupageco.org 
421 N. County Farm Rd. 
Wheaton, IL 60187 

 

DuPage County Division 
of Transportation 

Christopher C. Snyder 
Director 

christopher.snyder@dupageco.org 
421 N. County Farm Rd. 
Wheaton, IL 60187 

 

DuPage County Mayors 
& Managers 

Scott Smith 
Transportation and 
Planning Director 

ssmith@dmmc-cog.org 
1220 Oak Brook Rd. 
Oak Brook, IL 60523 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Dupage Mayors & 
Managers Conference 

Mark A. Baloga 
Executive Director 

mbaloga@dmmc-cog.org 
1220 Oak Brook Rd. 
Oakbrook, IL 60523 

 

Environment & Energy 
Commission, Village of 
Oak Park 

Nick Bridge 
Chair 

nwbridge@sbcglobal.net 
1123 N. Kenilworth Ave. 
Oak Park, IL 60302 

 

Environmental 
Protection Agency 

Mike Sedlacek 
Region 5 

sedlacek.michael@epa.gov 
77 W. Jackson Blvd. 
Chicago, IL 60604 

 

Federal Emergency 
Management Agency 
(FEMA) - Region V 

Andrew Velasquez 
Regional Director 

andrew.velasquez@fema.dhs.gov 
536 S. Clark St 
6th Floor 
Chicago, IL 60603 

PA 

Federal Highway 
Administration 

Catherine Batey 
Division Administrator 

catherine.batey@dot.gov 
Illinois Division 
3250 Executive Park Drive 
Springfield, IL 62703 

Lead Agency, PSG 

Federal Highway 
Administration 

Scott McGuire 
Field Engineering 
Manager 

Scott.mcguire@dot.gov 
3250 Executive Park Drive 
Springfield, IL 62703 

Lead Agency, PSG 

Federal Highway 
Administration  

Janis Piland 
Planning & Programs 
Engineer 

janis.piland@dot.gov 
3250 Executive Park Dr. 
Springfield, IL 62703 

Lead Agency, PSG 

Federal Railroad 
Administration - Illinois 

Andrea Martin 
Environmental 
Protection Specialist 

andrea.martin@dot.gov 
Railroad Policy and Development 
200 West Adams, Ste 310 
Chicago, IL 60606 

CA, PA 

Federal Transit 
Administration 

Reggie Arkell, AICP 
Community Planner, 
Region 5 

reginald.arkell@dot.gov 
200 West Adams St., Ste 320 
Chicago, Illinois 60606 

CA, PA 

Federal Transit 
Administration 

Mark Assam 
Environmental 
Protection Specialist 

mark.assam@dot.gov 
200 West Adams St., Ste 320 
Chicago, IL 60606 

CA, PA 

Forest Home Cemetery Sheryll Krass 
General Manager 

jimpeters863@sbcbglobal.net 
863 South DesPlaines Ave. 
Forest Park, IL 60130 

 

Forest Preserve District 
of DuPage County 

Joseph Cantore 
President 

jcantore@dupageforest.org 
P.O. Box 5000 
Wheaton, IL 60189 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Forest Preserve District 
of DuPage County 

Andrea Hoyt 
Director of Planning 

AHoyt@dupageforest.com 
3 South 580 Naperville Rd. 
Wheaton, IL 60189 

 

Forest Preserve District 
of DuPage County 

Michael Hullihan 
Executive Director 

mhullihan@dupageforest.com 
P.O. Box 5000 
Wheaton, IL 60189 

 

Friends of the Oak Park 
Conservatory 

Beth Cheng 
Executive Director 

director@fopcon.org 
P.O. Box 1096 
Oak Park, IL 60304 

Section 106 

Friends of the Oak Park 
Conservatory 

Andrea Green atinlotg@gmail.com 
615 Garfield 
Oak Park, IL 60304 

Section 106 

Illinois Department of 
Natural Resources 

Sheldon Fairfield 
Natural Resource 
Review  

Sheldon.Fairfield@illinois.gov 
524 South Second St. 
Springfield, IL 62701 

CA, PA 

Illinois Department of 
Transportation 

Ken Runkle 
Environmental 
Technical Manager 

ken.runkle@illinois.gov 
2300 South Dirksen Pkwy. 
Schaumburg, IL 62764 

 

Illinois Historic 
Preservation Agency 

Amy Martin 
Director 

Amy.Martin@illinois.gov 
1 Old State Capital Plaza 
Springfield, IL 62701 

PA, Section 106 

Illinois Historic 
Preservation Agency 

Rachel Leibowitz 
Deputy State Historic 
Preservation Officer 

Rachel.leibowitz@illinois.gov 
1 Old State Capital Plaza 
Springfield, IL 62701 

 

Illinois Road and 
Transportation Builders 
Association 

Michael J. Sturino 
Executive Director 

msturino@irtba.org 
500 Park Blvd. 
Ste 1250 
Itasca, IL 60143 

 

Illinois State Police David Byrd 
District Commander 

9511 W. Harrison St. 
Des Plaines, IL 60016 

 

Illinois State Police Luis M. Gutierrez 
District Commander 

Luis_Gutierrez@isp.state.il.us 
9511 W. Harrison St 
Des Plaines, IL 60016 

 

Illinois State Toll 
Authority 

Henry Guerriero 
Traffic & Revenue 
Analyst 

hguerriero@getipass.com 
2700 Ogden Ave 
Downers Grove, IL 60515 

PA, TWG 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Illinois State Toll 
Highway Authority 

Greg Bedalov 
Executive Director 

gbedalov@getipass.com 
2700 Ogden Ave. 
Downers Grove, IL 60515 

PA 

Illinois State Toll 
Highway Authority 

Paul Kovacs 
Chief of Engineering 

pkovacs@getipass.com 
2700 Ogden Ave. 
Downers Grove, IL 60515 

PA 

Illinois State Toll 
Highway Authority 

Rocco Zucchero 
Deputy Chief of 
Engineering and 
Planning 

rzucchero@getipass.com 
2700 Ogden Ave. 
Downers Grove, IL 60515 

PA 

Metra David Kralik 
Department Head, 
Long Range Planning 

dkralik@metrarr.com 
547 W. Jackson Blvd. 
Chicago, IL 60661 

TWG 

Metra Lynnette Ciavarella 
Director of Strategic 
Planning 

lciavarella@metrarr.com 
574 W. Jackson Blvd. 
Chicago, IL 60661 

 

Metra Pat McAtee 
Senior Director, 
Planning 

pMcAtee@Metrarr.com 
547 W. Jackson Blvd. 
Chicago, IL 60661 

 

Metra Don Orseno 
Executive Director 

dorseno@Metrarr.com 
547 W. Jackson Blvd. 
Chicago, IL 60661 

 

Metropolitan Water 
Reclamation District 

Catherine O'Connor 
Director of Engineering 

Catherine.O'Connor@mwrd.org 
Engineering Department 
100 East Erie St. 
Chicago, IL 60611 

 

North Central Council of 
Mayors 

Len Cannata 
Planning Liaison 

lcannata@westcook.org 
2000 Fifth Ave., Bldg N 
River Grove, IL 60171 

 

Oak Park Historic 
Preservation 
Commission 

Fred Brandstrader fbranstrader@comcast.net 
840 S. Clinton 
Oak Park, IL 60304 

Section 106 

The Oak Park - River 
Forest Chamber of 
Commerce 

Cathy Yen 
Executive Director 

cyen@oprfchamber.org 
P.O. Box 4554 
Oak Park, IL 60304 

 

Oak Park Township F. David Boulanger 
Supervisor 

dboulanger@oakparktownship.org 
105 S. Oak Park Ave. 
Oak Park, IL 60302 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Oak Park Township Gavin Morgan 
Township Manager 

gmorgan@oakparktownship.org 
105 S. Oak Park Ave. 
Oak Park, IL 60302 

Section 106 

Pace Suburban Bus Michael Bolton 
Deputy Executive 
Director, Strategic 
Services 

michael.bolton@pacebus.com 
550 W. Algonquin Rd. 
Arlington Heights, IL 60005 

PA, TWG 

Pace Suburban Bus Erik Llewellyn 
Senior Planner 

erik.llewellyn@pacebus.com 
550 W. Algonquin Rd. 
Arlington Heights, IL 60005 

PA, TWG 

Pace Suburban Bus T.J. Ross 
Executive Director 

T.J.Ross@Pacebus.com 
550 W. Algonquin Rd. 
Arlington Heights, IL 60005 

PA 

Pace Suburban Bus Lorraine Snorden 
Planning Services 
Department Manager 

lorraine.snorden@pacebus.com 
550 W. Algonquin Rd. 
Arlington Heights, IL 60005 

PA 

Park District of Oak Park Jan Arnold 
Executive Director 

jan.arnold@pdop.org 
615 Garfield St. 
Oak Park, IL 60304 

Section 106 

Park District of Oak Park Michael Grandy 
Superintendent of 
Buildings and Grounds 

mikeg@oakparkparks.com 
218 Madison St. 
Oak Park, IL 60302 

Section 106 

Park District of Oak Park Sandy Lentz 
Commissioner 

Sandy.Lentz@pdop.org 
218 Madison St. 
Oak Park, IL 60302 

Section 106 

Regional Transportation 
Authority 

Peter Fahrenwald 
Manager, Regional & 
Corridor Planning 

Fahrenwaldp@rtachicago.org 
175 W. Jackson Blvd 
Ste 1650 
Chicago, IL 60604 

PA, TWG 

Regional Transportation 
Authority 

Mark Pitstick 
Division Manager, 
Planning & Program 
Support 

pitstickm@rtachicago.org 
175 W. Jackson Blvd 
#1650 
Chicago, IL 60604 

PA, TWG 

Regional Transportation 
Authority 

Leanne Redden 
Executive Director 

reddenl@rtachicago.org 
175 W. Jackson Blvd. 
Ste 1550 
Chicago, IL 60604 

PA 

Resident David Moehring 
 

dmoehring@consultant.com 
847 S Kenilworth Ave. 
Oak Park, IL 60304 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Senator Don Harmon's 
Office 

Eileen Lynch 
District Director 

elynch@donharmon.org 
6933 W. North Ave. 
Oak Park, IL 60302 

 

Town of Cicero Sam Jelic 
Commissioner of 
Public Works 

sjelic@thetownofcicero.com 
1620 S. Laramie 
Cicero, IL 60804 

 

U.S. Army Corps of 
Engineers 

Col. Christopher T. 
Drew 
Commander and 
District Engineer 

chicagodistrict.pao@usace.army.mil 
Chicago District 
231 S. LaSalle St. 
Ste 1500 
Chicago, IL 60606 
 

CA 

U.S. Army Corps of 
Engineers Chicago 
District, Regulatory 
Branch 

Soren Hall 
Senior Project 
Manager 

Soren.G.Hall@usace.army.mil 
231 S. LaSalle St. Ste 1500 
Chicago, IL 60604 

CA 

U.S. Department of 
Agriculture 

Ivan Dozier 
State Conservationist 

ivan.dozier@il.usda.gov 
2118 W. Park CT. 
Champaign, IL 61821 

CA 

U.S. Department of 
Housing and Urban 
Development 

Steven Vahl 
Environmental Officer 

Steven.Vahl@hud.gov 
Office of the Program Director 
77 West Jackson Blvd., Ste 2400 
Chicago, IL 60604 
 

 

U.S. Department of the 
Interior 

Louise Clemency 
Field Supervisor 

Louise_Clemency@fws.gov 
Fish and Wildlife Service - Chicago 
Ecological Field Office 
1250 S. Grove Ave., Ste 103 
Barrington, IL 60010 

 

U.S. Department of 
Transportation 

Hazem Isawi 
Attornery Advisor 

3250 Executive Park Drive 
Springfield, IL 62703 

 

U.S. Environmental 
Protection Agency 

Ken Westlake 
Chief, NEPA 
Implementation 
Section 

westlake.kenneth@epa.gov 
77 W. Jackson Blvd. B-19J 
Chicago, IL 60604 

CA, PA 

US EPA - Region 5 Elizabeth Poole 
Environmental 
Scientist 

poole.elizabeth@epa.gov 
NEPA Implementation Section 
77 W Jackson Blvd, E19J 
Chicago, IL 60604 

CA, PA 

Village of Bellwood Lena M. Moreland 
Clerk 

lmoreland@vil.bellwood.il.us 
3200 Washington Boulevard 
Bellwood, IL 60104 

Section 106 

Village of Bellwood Peter Tsiolis 
Chief of Staff 

ptsiolis@vil.bellwood.il.us 
3200 Washington Blvd. 
Bellwood, IL 60104 

Section 106 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Village of Bellwood Marty Walker 
Superintendent of 
Public Works 

mwalker@vil.bellwood.il.us 
3200 Washington Boulevard 
Bellwood, IL 60104 

Section 106 

Village of Berkeley Marian Gibson 
Village Administrator 

vobfinance@berkeley.il.us 
5819 Electric Ave. 
Berkeley, IL 60163 

 

Village of Berkeley Bob Larem 
Superintendent of 
Public Works 

blarem@berkeley.il.us 
5819 Electric Ave. 
Berkeley, IL 60163 

 

Village of Broadview Matthew Ames 
Director of Public 
Works 

mames@broadview-il.gov 
2734 South 9th Ave. 
Broadview, IL 60155 

Section 106 

Village of Broadview David Upshaw 
Building Commissioner 

dupshaw@broadview-il.gov 
2350 S. 25th Ave. 
Broadview, IL 60155 

Section 106 

Village of Brookfield Kenneth Blaauw 
Director of Public 
Works 

kblaauw@brookfieldil.gov 
8820 Brookfield Ave. 
Brookfield, IL 60513 

 

Village of Brookfield Keith Sbiral 
Village Manager 

ksbiral@brookfieldil.gov 
8820 Brookfield Ave. 
Chicago, IL 60513 

 

Village of Forest Park JoEllen Charlton 
Village Planner 

jcharlton@wbkengineering.com 
517 DesPlaines Ave. 
Forest Park, IL 60130 

Section 106 

Village of Forest Park John Doss 
Public Works Director 

jdoss@forestpark.net 
7343 15th St. 
Forest Park, IL 60130 

Section 106 

Village of Forest Park Tim Gillian 
Village Administrator 

tgillian@forestpark.net 
517 DesPlaines Ave. 
Forest Park, IL 60130 

Section 106 

Village of Forest Park 
Fire Department 

Steve Glinke 
Fire Chief 

sglinke@forestpark.net 
7625 Wilcox 
Forest Park, IL 60130 

 

Village of Hillside John Flood 
Director of Economic 
Development 

jflood@hillside-il.org 
425 Hillside Ave. 
Hillside, IL 60162 

Section 106 
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Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Village of Hillside Joseph L. Pisano 
Director of Public 
Works 

jpisano@hillside-il.org 
425 Hillside Ave. 
Hillside, IL 60162 

Section 106 

Village of Hillside Paul Smith 
Assistant Director of 
Public Works 

psmith@hillside-il.org 
425 Hillside Ave. 
Hillside, IL 60162 

Section 106 

Village of Hillside Russell F. Wajda 
Village Administrator 

rwajda@hillside-il.org 
425 Hillside Ave. 
Hillside, IL 60162 

Section 106 

Village of LaGrange Patrick Benjamin 
Director of Economic 
Development 

pbenjamin@villageoflagrange.com 
53 S. La Grange Rd. 
LaGrange, IL 60525 

 

Village of LaGrange Ryan Gillingham 
Director of Public 
Works 

rgillingham@villageoflagrange.com 
320 East Ave. 
LaGrange, IL 60525 

 

Village of LaGrange Thomas E. Livingston 
President 

tlivingston@villageoflagrange.com 
53 South LaGrange Rd. 
LaGrange, IL 60525 

 

Village of Maywood David Myers 
Assistant Village 
Manager 

dmyers@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 

Section 106, AWG 

Village of Maywood John West 
Superintendent of 
Public Works 

jwest@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 

Section 106 

Village of North 
Riverside 

Guy Belmonte 
Village Administrator 

guyb@northriverside-il.org 
2401 S. Desplaines Ave. 
North Riverside, IL 60546 

 

Village of North 
Riverside 

Tim Kutt 
Director of Public 
Works 

timk@northriverside-il.org 
2401 South Des Plaines Ave. 
North Riverside, IL 60546 

 

Village of Oak Brook Riccardo Ginex 
Interim Village 
Manager 

villagemanager@oak-brook.org 
1200 Oak Brook Rd. 
Oak Brook, IL 60523 

 

Village of Oak Park Collette Lueck 
Trustee 

clueck@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 

Section 106, OPWG 
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Table 5-3 
Task Force (TF) 

Agency Name Contact Person/Title E-mail & Mailing Address Other Project Role(s) 

Village of Oak Park Bill McKenna 
Village Engineer 

bmckenna@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 

OPWG 

Village of Oak Park Cara Pavlicek 
Village Manager 

cpavlicek@oakpark.com 
123 Madison St. 
Oak Park, IL 60302 

Section 106, OPWG 

Village of Oak Park Teresa Powell 
Clerk 

tpowell@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 

Section 106 

Village of Oak Park Lisa Shelley 
Deputy Village 
Manager 

shelley@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 

Section 106 

Village of Oak Park 
Historic Preservation 
Commission 

Greg Battoglia 
Commissioner 

gregbattoglia@gmail.com 
123 Madison St. 
Oak Park, IL 60302 

Section 106 

Village of River Forest Cathy Adduci 
President 

400 Park Ave. 
River Forest, IL 60305 

 

Village of River Forest John Anderson 
Director of Public 
Works 

janderson@river-forest.us 
400 Park Ave. 
River Forest, IL 60305 

 

Village of River Forest Eric Palm 
Administrator 

epalm@river-forest.us 
400 Park Ave. 
River Forest, IL 60305 

 

Village of Westchester Melissa Headley 
Community 
Development Director 

mheadley@westchester-il.org 
Community Development/Building 
10300 W. Roosevelt Rd. 
Westchester, IL 60154 

Section 106 

Village of Westchester Robert Lewis 
Director of Public 
Works 

rlewis@westchester-il.org 
10300 Roosevelt Rd. 
Westchester, IL 60154 

Section 106 

Village of Westchester Janet Matthys 
Village Manager 

jmatthys@westchester-il.org 
10300 Roosevelt Rd. 
Westchester, IL 60154 

Section 106 

West Central Municipal 
Conference 

Tammy Wierciak 
Planning Liaison 

twierciak@westcook.org 
2000 Fifth Ave., Bldg. J 
River Grove, IL 60171 
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Table 5-4 
Transit Working Group (TWG) 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Chicago Metropolitan Agency 
for Planning 

Claire Bozic 
Research and Analysis 

CBozic@cmap.illinois.gov  
Willis Tower 
233 S. Wacker Drive, Ste 800 
Chicago, IL 60606  
 

Chicago Transit Authority Janine Farzin 
Strategic Planning 

JFarzin@transitchicago.com  
567 W. Lake St.  
Chicago, IL 60661  
 

Chicago Transit Authority Carol Morey 
Chief Planning Officer 

cmorey@transitchicago.com  
567 W. Lake St.  
Chicago, IL 60661  
 

Illinois State Toll Highway 
Authority 

Henry Guerriero 
Traffic & Revenue Analyst 

hguerriero@getipass.com  
2700 Ogden Ave. 
Downers Grove, IL 60515  
 

Metra David Kralik 
Department Head, Long Range Planning 

dkralik@metrarr.com  
547 W. Jackson Blvd. 
Chicago, IL 6066  
 

Pace Suburban Bus Michael Bolton 
Deputy Executive Director, Strategic 
Services 

michael.bolton@Pacebus.com  
550 W. Algonquin Rd. 
Arlington Heights, IL 60005 
  

Pace Suburban Bus Erik Llewellyn 
Senior Planner 

erik.llewellyn@pacebus.com  
550 W. Algonquin Rd. 
Arlington Heights, IL 60005  
 

Regional Transportation 
Authority 

Mark Pitstick 
Division Manager, Planning & Program 
Support 

PitstickM@rtachicago.org   
175 W. Jackson Blvd., Ste 1650 
Chicago, IL 60604  
 

Regional Transportation 
Authority 

Peter Fahrenwald 
Manager, Regional & Corridor Planning 

FahrenwaldP@rtachicago.org  
175 W. Jackson Blvd., Ste 1650 
Chicago, IL 60604  
 

 
 
Table 5-5 
Oak Park Working Group (OPWG)1 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Chicago Transit Authority Janine Farzin 
Strategic Planning 

JFarzin@transitchicago.com  
567 W. Lake St.  
Chicago, IL 60661  
 

Village of Oak Park Anan Abu-Taleb 
Mayor 
 

mayoranan@oak-park.us  
123 Madison Street 
Oak Park, IL 60302 
 

                                                 
 
1 Pursuant to the Open Meeting Act (OMA), the AWG meetings will be attended by no more than two Village trustees at one time. 
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Table 5-5 
Oak Park Working Group (OPWG)1 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Village of Oak Park Colette Lueck 
Trustee 

clueck@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 
 

Village of Oak Park Cara Pavlicek 
Village Manager 

cpavlicek@oakpark.com 
123 Madison St. 
Oak Park, IL 60302 
 

Village of Oak Park Bill McKenna 
Village Engineer 

bmckenna@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 
 

Village of Oak Park John Wielebnicki 
Public Works Director 

jwielebnicki@oak-park.us 
123 Madison St. 
Oak Park, IL 60302 
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Table 5-6 
Maywood Advisory Working Group (AWG)2 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Illinois House of 
Representatives 

Chris Welch 
Representative 

repwelch@emanuelchriswelch.com 
10055 W. Roosevelt Rd., Ste E 
Westchester, IL 60154 
 

Maywood Chamber of 
Commerce 

Audrey Jaycox 
Chairman 

jaycox847@aol.com 
801 Washington Blvd 
Maywood, IL 60153 
 

Maywood Chamber of 
Commerce 

Edwin Walker, IV 
President 

josegalarza62@gmail.com 
P.O. Box 172 
Maywood, IL 60153 
 

Maywood Chamber of 
Commerce/The Meal of the Day 
Café 

Anthony J. Williams 
Director 

mealofthedaycafe@yahoo.com 
1701 S. 1st Ave. Ste 410 
Maywood, IL 60153 
 

Maywood Economic 
Development Commission 

Frank Antwi-Barfi 
Commissioner 

quatwi@gmail.com 
1441 S. 11th Ave. 
Maywood, IL 60153 
 

Maywood Economic 
Development Commission 

Eric McKennie 
Commissioner 

epmckennie@hotmail.com 
2110 S. 6th Ave. 
Maywood, IL 60153 
 

Maywood Historic Preservation 
Commission / Landmark 
Commission 

Lennel Grace 
Commissioner 

lennelgracejr@gmail.com 
1018 S. 13th Ave. 
Maywood, IL 60153 
 

Maywood Historic Preservation 
Commission / Landmark 
Commission 

Vicki Haas 
Commissioner 

victoriahaas@cs.com 
306 S. Third St. 
Maywood, IL 60153 
 

Republic Services Richard Vander Molen 
Municipal Services Manager 

rvandermolen@republicservices.com 
5050 W. Lake St. 
Melrose Park, IL 60160 
 

Village of Maywood Toni Dorris 
Trustee 

tdmpd2014@gmail.com 
1012 Greenwood St. Unit 2E 
Maywood, IL 60153 
 

Village of Maywood Melvin Lightford 
Trustee 

mlightford@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 
 

Village of Maywood Mark D. Lucas 
Village Engineer 

mdlucas@ehancock.com 
40 Madison St. 
Maywood, IL 60153 
 

Village of Maywood JoAnn Murphy 
Deputy Clerk 

joann.debock.murphy@gmail.com 
1123 Nichols St. 
Maywood, IL 60153 
 

                                                 
 
2 Pursuant to the OMA, the AWG meetings will be attended by no more than two Village trustees at one time. 
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Table 5-6 
Maywood Advisory Working Group (AWG)2 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

Village of Maywood David Myers 
Assistant Village Manager 

dmyers@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 

Village of Maywood Willie Norfleet, Jr. 
Village Manager 

wnorfleet@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 
 

Village of Maywood Karl Palmquist 
Planner 

kpalmquist@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 
 

Village of Maywood Ronald Rivers 
Trustee 

rriversrun@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 
 

Village of Maywood Michael Rogers 
Trustee 

mrogers@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 
 

Village of Maywood Angela Smith 
Business Development Coordinator 

asmith@maywood-il.org 
40 Madison St. 
Maywood, IL 60153 
 

 Cheryl Anderson cherylanderson@aol.com 
150 S. 17th Ave. 
Maywood, IL 60153 
 

 Shirley Antwi-Barfi 
 

quatwi@gmail.com 
1441 S. 11th Ave. 
Maywood, IL 60153 
 

 Felicia F. Brown cpamzte@att.net 
1444 S. 11th Ave. 
Maywood, IL 60153 
 

 Mary Gude Marygude1836@yahoo.com 
1836 S. 7th Ave. 
Maywood, IL 60153 
 

 Gordon Hanson hgordonhanson@cs.com 
306 S. Third St. 
Maywood, IL 60153 
 

 Mary May Larry marymaylarry@gmail.com 
410 School St. 
Maywood, IL 60153 
 

 Colous Lynch Colous2254@hotmail.com 
1718 1st Ave. 
Maywood, IL 60153 
 

 Jake Resser resserj@cintas.com 
1201 W. St. Charles Rd.  
Maywood, IL 60153 
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Table 5-6 
Maywood Advisory Working Group (AWG)2 

 

Agency Name Contact Person/Title E-mail & Mailing Address 

 Marcius Scaggs Marcius32000@sbcglobal.net 
1015 S. 14th Ave. 
Maywood, IL 60153 
 

 Naely Vega nvega@mymerchantsupport.com 
1701 S. 1st Ave. 
Maywood, IL 60153 
 

 Joseph Wilson twmaywood@aol.com 
718 S. 5th Ave 
Maywood, IL 60153 
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Table 6-1 
Stakeholder Involvement Plan Revision History 

  

Version Date Version Description  

1 May 2009 Original  

2 November 2009 Version 2  

3 January 2010 Version 3  

4 February 2010 Version 4  

5 February 2016 Version 5  
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Glossary  
 
 
Glossary 
 
Alternative   One of a number of specific transportation improvement proposals, 

  alignments, options, design choices, etc. in a study.  Following detailed 
  analysis, one improvement alternative is chosen for implementation. 

 
Area of Potential Effect  Area of potential effects means the geographic area or areas within 

which an undertaking may directly or indirectly cause alterations in the 
character or use of historic properties, if any such properties exist. The 
area of potential effects is influenced by the scale and nature of an 
undertaking and may be different for different kinds of effects caused 
by the undertaking. 

 
Consensus  When a majority agrees upon a particular issue, while the dissenting 

 remainder agrees that their input has been heard and duly considered 
 and that the process as a whole was fair. 

 
Context Sensitive Solutions  Balance between mobility, community needs and the environment 

 while developing transportation projects.  This is achieved through 
 involving stakeholders early and continuously, addressing all modes of 
 transportation, applying flexibility in the design, and incorporating 
 aesthetics to the overall project. 

 
Environmental Impact Statement  An Environmental Impact Statement (EIS) is required by the National 

Environmental Policy Act (NEPA) of 1969 for projects that may have 
significant impacts, and is the document that assures that planners, 
engineers and environmental scientists have studied appropriate 
alternatives and that citizen are  fully aware of the environmental, 
social, cultural and economic effects of all alternatives.  The EIS 
documents the development and impact analysis of the alternatives as 
well as the logic for the selection of the preferred alternative. 

 
High Occupancy Vehicle Lane  A high-occupancy vehicle (HOV) lane is a lane reserved for vehicles 

with a driver and one or more passengers. These lanes are also known 
as carpool lanes. 

 
Historic property                 Historic property means any prehistoric or historic district, site, building, 

structure, or object included in, or eligible for inclusion in, the National 
Register of Historic Places maintained by the Secretary of the Interior. 
This term includes artifacts, records, and remains that are related to 
and located within such properties. The term includes properties of 
traditional religious and cultural importance to an Indian tribe or Native 
Hawaiian organization and that meet the National Register criteria. 

 
National Environmental Policy Act The federal law that requires the preparation of an Environmental 

  Impact Statement (EIS), Environmental Assessment (EA), or  
  Categorical Exclusion (CE).  

 
Multi-Modal Transportation  Includes all modes of transportation for a complete transportation 

 system.  Examples: cars, trucks, bicycles, pedestrians, high occupancy 
 vehicles, mass transit, rail. 

 

http://en.wikipedia.org/wiki/Vehicle
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Problem Statement  A concise narrative, prepared as part of a project needs study, defining 
 the fundamental situation or circumstance to be solved.  A problem 
 statement will generally describe a particular situation in which an 
 expected level of performance is not being achieved, and will list one 
 or more important factors which cause or contribute to the 
 unacceptable performance. 

 
Stakeholder Involvement  A process that will facilitate effective identification and understanding 

 of the Plan (SIP) concerns and values of all stakeholders as an integral 
 part of the project development process.  It includes a formal written 
 plan explaining how public input and comments will be obtained. 

 
Undertaking   Undertaking means a project, activity, or program funded in whole or in 

part under the direct or indirect jurisdiction of a Federal agency, 
including those carried out by or on behalf of a Federal agency; those 
carried out with Federal financial assistance; and those requiring a 
Federal permit, license or approval. 
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Acronyms 
 
23 U.S.C. 139  U.S. Code Title 23, Section 139 
 
ADT   Average Daily Traffic 
 
AWG   Advisory Working Group 
 
BDE    Bureau of Design and Environment 
 
CA   Cooperating Agencies 
 
CAG   Corridor Advisory Group 
 
CDOT   Chicago Department of Transportation 
 
CTA   Chicago Transit Authority 
 
CMAP   Chicago Metropolitan Agency for Planning 
 
CN   Canadian National 
 
CSS   Context Sensitive Solutions    
 
EIS   Environmental Impact Statement 
 
FHWA   Federal Highway Administration 
 
HOV   High Occupancy Vehicle 
 
IDNR   Illinois Department of Natural Resources 
 
IDOT   Illinois Department of Transportation 
 
IEPA   Illinois Environmental Protection Agency 
 
ISHTA   Illinois State Toll Highway Authority 
 
NEPA   National Environmental Policy Act 
 
OMA   Open Meeting Act 
 
OPWG   Oak Park Working Group 
 
PA   Participating Agencies 
 
PSG   Project Study Group 
 
ROW   Right-of-Way 
 
RTA   Regional Transportation Authority 
 
SIA   Statewide Implementation Agreement 
 
SIP   Stakeholder Involvement Plan 
 
TF Task Force 
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